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G A U G I N G  T H E  M A R K E T S

Metals 
General materials have stabilized 
after significant increases over 
the past few years. This country 
has a significant labor shortage 
and will be for the remainder of 

this year and probably most of 2024. 
Need to try and lock down erectors 
8 months in advance to reserve space 
in their backlog. 

Masonry
The past year has seen a 10-
12% price increase in Portland 
cement. Less workforce was 
available, with approximately a 
5% wage increase compared to 

last year.

Millwork
Domestic materials are back 
to pre-COVID lead times. There 
are slightly longer lead times 
on imports such as laminates, 
quartz, and hardware. Container 

availability is an issue for import lead 
times. Significant colors, patterns, 
and sizes are being discontinued 
due to the cost of manufacturing 
and warehousing. Lead times for lab 
products are at an all-time high, as far 
out as nine months. Labor turnover and 
wages have continued to increase and 
affect this industry.

Waterproofing 
Materials still have some 
shortages but have been 
minimalized. The market 
continues to improve with the 
demand for the materials. Still 

experiencing labor shortages as well as 
higher wages to keep workers. 

Roofing/Enclosure Systems
The mod bit is $26.74/SQ 
increasing to $29.25/SQ over 
the next 18 months with lead 
times averaging 2-3 months. 
Supply issues have significantly 

improved, and labor is a challenge with 
increased inflation-related wages.

Concrete
Labor rates are rising, which 
could further impact labor 
costs for businesses in the 
sector. Additionally, driver 
availability is a challenge, which 

may further impact logistics and 
transportation within the industry. 
Cement, aggregates, and fly ash still 
have availability challenges.	 
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Mechanical
Because of supply chain 
issues with equipment and 
materials, costs have increased. 
Factories cannot keep up 
with demand, and lead times 

remain excessive. Stainless steel 
and galvanized steel costs continue 
to rise. The availability of skilled 
workers remains an ongoing issue, 
with turnover of entry-level employees 
being a constant problem. 	

Plumbing
Facing challenges with 
availability and costs of metal, 
steel, and PVC. Ductile Iron 
pipes, fittings, and castings are 
affected, resulting in increased 

costs and longer lead times. Wages will 
continue to rise, and the availability of 
skilled workers remains an issue.	

Electrical
Supply chain issues continue 
to cause long lead times for 
main switchgear, panel boards, 
and generators; 50-72 weeks, 
15-30 weeks, and 50-72 weeks, 

respectively. Skilled worker shortages 
remain, with 25% wage increases for 
skilled labor.	  

Low Voltage
AV materials, particularly 
Crestron and other control 
products, continue to face 
significant lead times of 25+ 
weeks, with some components 

taking 52 weeks to be available. Labor 
market conditions remain relatively 
stable, with wages increasing due 
to inflation and cost of living, but 
no significant labor shortages are 
reported.	

Elevators
Electronics such as boards 
and kiosks are the most 
impacted by delays caused 
by the unavailability of parts. 
Experiencing nickel shortages 

due to supply chain from Russia. Lead 
times have increased by 2-4 weeks.

Flooring, Tile, and Stone
Labor costs have increased, 
requiring higher wages to retain 
qualified tradesmen, while 
material pricing has stabilized 
for LVT, and shipping rates have 

decreased with a drop in container 
fees. Overseas products average  
12-16 week lead times, and expect a 
10-12% increase in material prices by 
the end of 2023.

Framing, Drywall, and Ceilings
Glass-Mat gyp lead times are 
4 weeks; standard gyp board is 
2-3 weeks, with mineral wool 
insulation at 5 weeks. Labor 
continues to be impacted, and 

expect an increase in the third quarter 
due to the volume of work starting at 
this time.

Storefront/Curtainwall
Average lead times of 8-12 
weeks, and material pricing is 
influenced by insulated glass 
rather than metal. The current 
cost of the Kawneer 1600 

curtain wall with 1-inch Viracon varies 
from $100-135/SF, expecting a 10% 
and 15% increase for 12 and 18 months, 
respectively. Supply issues with 
automatic doors, door hardware, and 
specialty glass lead to manufacturing 
delays, longer lead times, and rising 
labor costs. Increased turnover, higher 
wages, and a lack of qualified labor are 
further challenges.

Fire Protection 
Challenges with pipe, 
valves, brass, and sprinklers 
experiencing price increases 
and lead times of 40 days. Delays 
in construction impact workers 

significantly, and turnover may become 
an issue if the situation persists. 
Additionally, industry-wide concerns 
include shortages of qualified field 
help and rising labor costs.

The information provided in Linbeck’s Quarterly Construction Market Forecast and Subcontrac-
tor/Supply Chain Pulse is gathered from numerous local and national suppliers every quarter to 
provide our clients with up-to-date market news.


